

Project Activity Summary — Report #2

RustCommerce | 2026-02-24 23:01

Generated by Amenthyx AI Teams

1. COMPLETED ACTIVITIES

[23:01] **PM:** Project initialization — Complete

2. IN-PROGRESS ACTIVITIES

Team Status — RustCommerce Plugin

****Last Updated**:** 2026-02-24

****Reporting Period**:** Wave 2 Engineering Complete

Team Member Status

| Role | Agent | Status | Deliverables |

|-----|-----|-----|-----|

| ****PM**** | Project Manager | Active | Reporting, tracking, coordination |

| ****BE**** | Backend Engineer | Completed | 5 artifacts delivered |

| ****FE**** | Frontend Engineer | Completed | 5 artifacts delivered |

| ****DevOps**** | DevOps Engineer | Completed | 5 artifacts delivered |

| ****Infra**** | Infrastructure Engineer | Completed | 5 artifacts delivered |

| ****Marketing**** | Marketing Specialist | Completed | 5 artifacts delivered |

| ****Legal**** | Legal Counsel | Completed | 5 artifacts delivered |

| ****QA**** | QA Engineer | In Progress | Wave 3 testing underway |

| ****RM**** | Release Manager | Standby | Awaiting Wave 3 completion |

Artifacts Produced

PM Artifacts (Planning — Wave 1)

| File | Path | Size |

|-----|-----|-----|

| PROJECT_CHARTER.md | `.team/PROJECT\_CHARTER.md` | 10,213 bytes |

| MILESTONES.md | `.team/MILESTONES.md` | 13,236 bytes |

| KANBAN.md | `.team/KANBAN.md` | 9,643 bytes |

| TIMELINE.md | `.team/TIMELINE.md` | 10,661 bytes |

| RISK_REGISTER.md | `.team/RISK\_REGISTER.md` | 13,280 bytes |

| GITHUB_ISSUES.md | `.team/GITHUB\_ISSUES.md` | 9,012 bytes |

Backend Engineer Artifacts (API Contracts — Wave 2)

| File | Path | Size |

|-----|-----|-----|

| API_DESIGN.md | `.team/api-contracts/API\_DESIGN.md` | 91,809 bytes |

| AUTH_FLOW.md | `.team/api-contracts/AUTH\_FLOW.md` | 40,709 bytes |

| BUSINESS_LOGIC.md | `.team/api-contracts/BUSINESS\_LOGIC.md` | 57,351 bytes |

| DB_SCHEMA.md | `.team/api-contracts/DB\_SCHEMA.md` | 64,024 bytes |

| PLUGIN_INTEGRATION.md | `.team/api-contracts/PLUGIN\_INTEGRATION.md` | 68,402 bytes |

Frontend Engineer Artifacts (Wave 2)

| File | Path | Size |

|-----|-----|-----|

| COMPONENT_ARCH.md | `.team/frontend/COMPONENT\_ARCH.md` | 36,534 bytes |

| STATE_MANAGEMENT.md | `.team/frontend/STATE\_MANAGEMENT.md` | 35,614 bytes |

| API_CLIENT.md | `.team/frontend/API\_CLIENT.md` | 35,471 bytes |

| ROUTE_STRUCTURE.md | `.team/frontend/ROUTE\_STRUCTURE.md` | 17,145 bytes |

| UI MOCKUPS.md | `.team/frontend/UI MOCKUPS.md` | 40,502 bytes |

DevOps Engineer Artifacts (Wave 2)

| File | Path | Size |

|-----|-----|-----|

| CICD_PIPELINE.md | `.team/devops/CICD\_PIPELINE.md` | 17,986 bytes |

| DOCKER_CONFIG.md | `.team/devops/DOCKER\_CONFIG.md` | 19,418 bytes |

| MONITORING.md | `.team/devops/MONITORING.md` | 20,237 bytes |

| ENVIRONMENT.md | `.team/devops/ENVIRONMENT.md` | 15,208 bytes |

| DEPENDENCY_MANAGEMENT.md | `.team/devops/DEPENDENCY\_MANAGEMENT.md` | 13,947 bytes |

Infrastructure Engineer Artifacts (Wave 2)

| File | Path | Size |

|-----|-----|-----|

| ARCHITECTURE.md | `.team/infrastructure/ARCHITECTURE.md` | 17,682 bytes |

| NETWORKING.md | `.team/infrastructure/NETWORKING.md` | 18,202 bytes |

| SECURITY.md | `.team/infrastructure/SECURITY.md` | 26,513 bytes |

| COST_ESTIMATE.md | `.team/infrastructure/COST\_ESTIMATE.md` | 12,273 bytes |

| SCALING.md | `.team/infrastructure/SCALING.md` | 22,510 bytes |

Marketing Specialist Artifacts (Wave 1.5)

| File | Path | Size |

|-----|-----|-----|

| POSITIONING.md | `.team/marketing/POSITIONING.md` | 10,617 bytes |

| MESSAGING.md | `.team/marketing/MESSAGING.md` | 11,536 bytes |

| README_CONTENT.md | `.team/marketing/README\_CONTENT.md` | 16,244 bytes |

| LAUNCH_PLAN.md | `.team/marketing/LAUNCH\_PLAN.md` | 13,669 bytes |

| COMPETITIVE_ANALYSIS.md | `.team/marketing/COMPETITIVE\_ANALYSIS.md` | 19,689 bytes |

Legal Counsel Artifacts (Wave 1.5)

| File | Path | Size |

|-----|-----|-----|

| LICENSE_REVIEW.md | `.team/legal/LICENSE\_REVIEW.md` | 11,042 bytes |

| COMPLIANCE_CHECKLIST.md | `.team/legal/COMPLIANCE\_CHECKLIST.md` | 18,363 bytes |

| PRIVACY_POLICY_TEMPLATE.md | `.team/legal/PRIVACY\_POLICY\_TEMPLATE.md` | 16,604 bytes |

| RISK_ASSESSMENT.md | `.team/legal/RISK\_ASSESSMENT.md` | 23,674 bytes |

| SECURITY_REQUIREMENTS.md | `.team/legal/SECURITY\_REQUIREMENTS.md` | 31,477 bytes |

Reports

| File | Path | Size |

|-----|-----|-----|

| status_001.pptx | `.team/reports/status\_001.pptx` | 37,880 bytes |

| activity_001.pdf | `.team/reports/activity\_001.pdf` | 2,794 bytes |

Summary Statistics

| Metric | Value |

|-----|-----|

| Total artifacts produced | 38 |

| Total artifact size | ~780 KB |

| Agents completed | 6 of 9 |

| Agents active | 2 (PM, QA) |

| Agents on standby | 1 (RM) |

| Waves completed | Wave 0, Wave 1, Wave 1.5, Wave 2 |

| Current wave | Wave 3 (QA) |

| Next wave | Wave 4 (Release) |

Next Actions

- **QA**: Execute test strategy across unit, integration, E2E, security, and performance dimensions
- **PM**: Monitor QA progress, update risk register, coordinate with RM for Wave 4 planning
- **RM**: Prepare release checklist and packaging plan upon QA completion

Updated by PM at end of Wave 2 engineering cycle.

3. KEY DECISIONS MADE

No decisions logged yet.

4. ARTIFACTS PRODUCED

.team/GITHUB_ISSUES.md

.team/KANBAN.md

.team/MILESTONES.md

.team/PDF_GENERATOR.py

.team/PPTX_GENERATOR.py

.team/PROJECT_CHARTER.md

.team/RISK_REGISTER.md

.team/TEAM_STATUS.md

.team/TIMELINE.md

.team/api-contracts\API_DESIGN.md

.team/api-contracts\AUTH_FLOW.md

.team/api-contracts\BUSINESS_LOGIC.md

.team/api-contracts\DB_SCHEMA.md

.team/api-contracts\PLUGIN_INTEGRATION.md

.team/devops\CICD_PIPELINE.md

.team/devops\DEPENDENCY_MANAGEMENT.md

.team/devops\DOCKER_CONFIG.md

.team/devops\ENVIRONMENT.md
.team/devops\MONITORING.md
.team/frontend\API_CLIENT.md
.team/frontend\COMPONENT_ARCH.md
.team/frontend\ROUTE_STRUCTURE.md
.team/frontend\STATE_MANAGEMENT.md
.team/frontend\UI MOCKUPS.md
.team/infrastructure\ARCHITECTURE.md
.team/infrastructure\COST_ESTIMATE.md
.team/infrastructure\NETWORKING.md
.team/infrastructure\SCALING.md
.team/infrastructure\SECURITY.md
.team/legal\COMPLIANCE_CHECKLIST.md
.team/legal\LICENSE_REVIEW.md
.team/legal\PRIVACY_POLICY_TEMPLATE.md
.team/legal\RISK_ASSESSMENT.md
.team/legal\SECURITY_REQUIREMENTS.md
.team/marketing\COMPETITIVE_ANALYSIS.md
.team/marketing\LAUNCH_PLAN.md
.team/marketing\MESSAGING.md
.team/marketing\POSITIONING.md
.team/marketing\README_CONTENT.md
.team/reports\activity_001.pdf
.team/reports\status_001.pptx
.team/reports\status_002.pptx

5. METRICS

Tasks completed: 150

Tasks in progress: 12

Tasks in review: 2

Tasks remaining: 11

Total tasks: 175

Completion: 85%